



REPUBLIC OF THE PHILIPPINES
SOCIAL SECURITY SYSTEM
East Avenue, Diliman, Quezon City

BIDS AND AWARDS COMMITTEE (BAC) II

PROJECT : CONSTRUCTION OF STORAGE ROOM FOR MAINTENANCE MATERIALS AND COMFORT ROOM OUTSIDE SSS CEBU MAIN BUILDING

ITB NO. : Civil 2021-002

SUBJECT : BID BULLETIN NO. 4

DATE : 01 September 2021

Participating bidders were informed of the suspension of the conduct of procurement activities beginning 06 August 2021 through a notice dated 06 August 2021.

On 25 August 2021, the Bids and Awards Committee II, upon its determination that the conduct of procurement activities may now be undertaken without endangering the health and welfare of SSS personnel, resolved to lift the suspension of the procurement activities effective 01 September 2021.

For the guidance and information of all concerned.

Prepared by:

ROSALYN AZUL-CONDAT
Senior Specialist
Administrative Support Section
BAC Secretariat Department

Noted by:

DORENDA M. DASMARIÑAS
Vice President
Procurement Management Division

BAC Resolution No. 2021-069
01 September 2021
Dated 01 September 2021