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TERMS OF REFERENCE 
 
1. BACKGROUND 

 

The Philippines is one of the most earthquake-prone countries in the world, frequently subjected 

to destructive seismic events that caused immense damage to life and property. The recent 6.0 

and 6.1-Magnitude earthquakes that hit Davao del Sur on February 2021and Central Luzon on 

April2019, respectively, including the previous notable 7.2-Magnitude Bohol earthquake in 

2013clearly show that the risk of earthquake disaster is a national concern that may happen 

anytime. Occurrences such as these are inevitable considering that the Philippine Archipelago is 

located along the “Pacific Ring of Fire”. 

 

The history of damage and destruction indicates the substantial vulnerability of the country’s 

infrastructure to seismic hazard. The government through DPWH-NBCDO Memorandum 

Circular No. 05 s.2007 requires buildings that have existed for 15 years and above to be subjected 

to comprehensive evaluation to ensure that the building is safe for human habitation and to avert 

loss of lives in the event of fortuitous disaster. 

 

The Social Security System hired a Consultant to conduct the structural assessment of SSS 

Cagayan de Oro (CDO), Cebu and Tarlac buildings to ascertain its structural integrity. The result 

of the structural assessment showed that some of structural members have to be retrofitted/ 

strengthened in compliance with the latest design provisions/parameters of the National Structural 

Code of the Philippines (NSCP). 

  

The SSS CDO, Cebu and Tarlac buildings are composed of reinforced concrete beams, columns 

and floor slabs. Structural members that were found with structural deficiencies shall be 

retrofitted using Carbon Fiber-Reinforced Polymer (CFRP) system or through enlargement of 

sections to increase structural capacities, improve the overall performance of the structure and 

extend useful life of the building. 

 

In line with this, the Social Security Systems intends to engage the services of a consulting firm 

which has the technical expertise to manage the implementation of retrofitting works. 

 

2. PROJECT DESCRIPTION 

 

Name of Project  Construction Management Services for the Retrofitting of  

SSS Cagayan de Oro, SSS Cebu and SSS Tarlac Buildings 

 

Building /Location SSS Cagayan de Oro Building  

Carmen Patag Road, Carmen, Cagayan de Oro City 

No. of Floor Levels:5-storey with roofdeck 

 

 SSS Cebu Building 

Brgy. Kalubihan, Osmena Boulevard, Cebu City  

No. of Floor Levels:3-storey with roofdeck 

 

 SSS Tarlac Building 

Macabulos Drive, San Vicente, Tarlac City  

No. of Floor Levels: 2-storey with roofdeck 

 

3. PROJECT OBJECTIVES 
 

The general objectives of the project are: 

 

3.1  Ensure sound engineering judgment and technical expertise that would address critical 

issues and concerns in all stages of project implementation 

 

a. Provide close supervision/monitoring on strict compliance with approved contract 

requirements, construction plans, specifications, project schedule and safety 

requirements. 
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4. PROCUREMENT OF SERVICES 
 

The SSS will engage a Structural Engineering Firm with at least five (5) years of experience in 

the field of construction management for infrastructure projects such as buildings, bridges and 

similar structure. Likewise, the Consultant must have completed at least one contract involving 

construction management services (CMS) for the structural retrofitting of buildings, bridges and 

other similar structures using carbon fiber-reinforced polymer (CFRP) system or other 

comparable composite fibers with structural application. 

 

The Consultant will provide a core team of experienced and competent technical personnel in the 

delivery of services required for the project. The Consultant will be held responsible in all his 

reports, recommendations, engineering specifications and other documents required for the 

project. 

 

Hiring of Consultant shall be done through public bidding following the IRR of R.A.9184 using 

Quality-Cost Based Evaluation (QCBE) Procedure. 

 

5.  SCOPE OF SERVICES 
 

5.1  Pre-construction Phase 

 

5.1.1  The CMS Consultant shall provide technical assistance in the review of plans and 

other requirements for the purpose of securing construction permit/s. The CMS 

Consultant's Project / Site Engineer shall ensure that the retrofitting plans 

prepared by the General Contractor include complete and accurate details for the 

retrofitting works. 

 

5.1.2  The CMS Consultant shall submit for approval of the Implementing Unit the 

criteria, policies and procedure for efficient project monitoring and quality 

control (standard forms that will be used for the purpose will also be submitted). 

 

5.1.3  The CMS Consultant shall review and endorse for approval of the Implementing 

Unit the Construction Safety Plan, detailed construction methodologies, program 

of work and other related requirements submitted by the General Contractor. 

 

5.2  Construction Phase 

 

5.2.1  The CMS Consultant will be responsible in the evaluation of the General 

Contractor's claims for progress payment, change order, work suspension, time 

extension and resumption of work. Likewise, the CMS Consultant will be 

responsible in the preparation of Minutes of Meeting and its dissemination to 

concerned parties. 

 

5.2.2  The CMS Consultant shall monitor and supervise strict implementation of safety 

and security requirements as specified in the Construction Safety Plan. Likewise, 

progress of construction activities must be monitored, documented and updated 

regularly. 

 

5.2.3  The CMS Consultant must ensure that all materials and installations passed the 

established standard tests and quality measures. Likewise, to ensure efficient 

operation and superior quality output, periodic performance evaluation of 

equipment and devices that will be used in the project will be duly attested and 

documented by the Consultant. 

 

5.2.4  The CMS Consultant is expected to quickly respond on critical issues, problems, 

and concerns relating to project implementation. Recommendation/s that will 

address these issues must be endorsed to the Implementing Unit for approval 

prior to implementation. If necessary, coordinate with the structural assessment 

Consultant pertaining to matters related to retrofitting design.    

 

5.2.5  Efficient documentation shall be carried out by the CMS Consultant in all stages 

of project implementation. Project-related quality and time aspects, deviations, 
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inadequacies/noncompliance and corrective measures shall be recorded for the 

purpose of evaluation and reportorial requirements. The same shall be used as 

reference during coordination meetings, especially on project-related critical 

issues and significant concerns. 

 

5.2.6  During the later stage of construction phase when the project has reached 

substantial completion, the CMS Consultant shall determine the work items 

which require rectification or corrections, including the architectural finishes and 

restoration. The Punchlist shall be referred to the Implementing Unit for 

approval, and for conformity and immediate implementation of the General 

Contractor. 

 

5.3  Post-construction Phase 

 

5.3.1  A post-construction inspection shall be conducted to ensure completeness of the 

scope of works and compliance to the Technical Specifications and engineering 

standards for the project. Any noted incomplete works and substandard outputs 

shall be consolidated in the Punchlist for further compliance or rectification of 

the General Contractor. 

 

5.3.2  The CMS Consultant shall provide assistance in the review and evaluation of as-

built plans and other documents required for the issuance of occupancy permit. 

Likewise, the CMS Consultant must ensure that any approved deviations, 

revisions, and modifications during project implementation must be effected on 

the as-built plans. 

 

5.3.3  Project warranty, bonds, final billing request, accomplishment reports and other 

documents relative to the General Contractor's claim shall be reviewed by the 

CMS Consultant prior to submission to the Implementing Unit. 

 

5.3.4  The CMS Consultant shall submit a Final Construction Report based on the 

consolidated documents and essential information such as project history, project 

statistics/details, critical issues, solutions to project-related concerns, etc. 

 

5.3.5  The CMS Consultant is required to submit a Certification that the completed 

retrofitting of the building has adhered to the plans, specifications, and 

methodologies according to the design of the Structural Assessment Consultant. 

 

6. DELIVERABLES/SUBMITTALS 
 

The CMS Consultant is required to submit reports and necessary documents relative to the 

construction activities, project accomplishments, reference/reportorial requirements, project-

related issues/solutions, and evaluation tools, to include: 

 

6.1  Pre-Construction Phase 

 

6.1.1  List of designated Key Personnel, detailing their designation, job description and 

official contact numbers. Likewise, the CMS Consultant will be required to 

prepare and disseminate Minutes of Meeting and other reportorial documents. 

 

6.1.2  Quality Assurance Program to ensure quality of work, as well as adherence to 

engineering standards and technical specifications 

 

6.1.3  The CMS Consultant will be required to submit a Master Schedule which will be 

derived from the construction schedule prepared by the General Contractor. Said 

schedule shall be the basis in monitoring project accomplishments and other 

time-dependent criteria of the project. 

 

6.1.4  Criteria, policies and procedures that will be adopted in project monitoring and 

quality control, including the standard forms that will be used by the CMS 

Consultant in project monitoring and quality control (material, equipment, work 

output, etc.) 
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6.2  Construction Phase 

 

6.2.1  Monthly Construction Report shall be prepared and submitted by the CMS 

Consultant in two (2) sets including the electronic PDF file. Due date of monthly 

submission is on the first week of each preceding applicable month (i.e. monthly 

report for the month of January is due on the first week of February) and shall be 

comprised of the following: 

 

a) Monthly Project Accomplishment Report, which is independent with that of 

the General Contractor's accomplishment report 

b) Daily activity reports (consolidated) with photos showing work for the day 

duly labelled as to work description and specific area/site 

c) Monthly Quality Assurance Report for identified major and critical scope of 

works or activities, to include materials test results, list of critical issues and 

identified/implemented solutions, non-complying works, etc. 

d) Copy of items 6.2.2  - 6.2.5, as may be applicable 

 

6.2.2  Minutes of Meeting which will be submitted/disseminated to concerned parties 

not later than two (2) working days after the conduct of meeting 

 

6.2.3  Updated Master Schedule which will be submitted to the Implementing Unit 

every 2 weeks, to include any deviations from the approved work schedule. 

Major changes in the approved work schedule should be coordinated to the 

Implementing Unit at least a week prior to the actual implementation to provide 

sufficient time in notifying offices that may be directly affected by the scheduled 

activity/ies. 

 

6.2.4  Punchlist to address deficiencies, substandard finishes, incomplete works, etc. 

 

6.2.5  Other reports as may be required to address specific issues relative to project 

implementation 

 

6.3  Post-Construction Phase 

 

6.3.1  Two (2)sets of Final Construction Report with electronic PDF file, giving a 

summary of the whole program of work carried out starting from pre-

construction to post-construction phase of the project (to include project history, 

project statistics, critical issues and its corresponding solutions, documentation 

required in the Construction Phase, and other significant details of project) 

 

6.3.2  Certification that the completed retrofitting of the building has adhered to the 

plans, specifications, and methodologies according to the design of the Structural 

Assessment Consultant 

 

6.3.3  Final Punchlist to include items not covered or rectified from previous Punchlist 

 

6.3.4  Other reports as may be required to address specific issues relative to project 

turn-over 

 

7. STAFFING 
 

7.1  To efficiently carry out all phases of works in the Project, the CMS Consultant shall 

assign specific personnel for the following positions: 

 

Key Staff/Personnel 
Minimum number of years of 

relevant work experience 

1. Project Manager (Structural Engineer) 10 

2. Project Engineer (CE) – Tarlac Building 5 

3. Project Engineer (CE)– Cebu Building 5 

4.  Project Engineer (CE)– CDO Building 5 
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The nominated Key Staff/Personnel may be replaced with another staff/personnel of 

equal qualification subject to the approval by SSS. CV of the replacement staff/personnel 

shall be submitted to SSS for approval. 

 

7.2 The Site/Project Engineer will be assigned to the project site on a full-time basis to 

undertake the following: 

a) Conducts daily inspection and monitoring of project-related activities on-site to 

ensure compliance with construction plans, quality standards, technical specifications 

and other requirements of the project 

b) Coordinates the activities of the team at the project site and serves as contact person 

on all matters concerning project management 

c) Prepares and consolidates project-related documents for reference, reportorial and 

compliance purposes 

d) Provide prompt and sound engineering judgment on non-critical and simple project-

related concerns, among others 

 

8. PROJECT DURATION 
 

8.1  The Project duration is two hundred twenty-five (225) calendar days, broken down as 

follows: 

 

Building 
Pre-construction 

Phase 

Construction 

Phase 

Post-Construction 

Phase 
Total 

CDO  30 180 15 225 

Cebu  30 180 15 225 

Tarlac  30 120 15 165 

 

A detailed schedule of work and activity plan shall be prepared and submitted together 

with the CMS Consultant’s Proposal. 

 

Start of services for the Pre-construction and Construction Phases shall be parallel with 

the schedule of complementary retrofitting project. 

 

The CMS Consultant shall commence work upon receipt of Notice to Proceed and signed 

Contract/Job Order, whichever comes first. 

 

9. MODE OF PAYMENT 
 

9.1  The CMS Consultant shall be paid upon completion of every stages of the project, and 

upon submission of complete deliverables as required for every phase of the project, as 

indicated in Items 5, 6 and 8.1 

 

a. The corresponding payable amount for the consulting services rendered in each 

stage/phase of the project shall be based on the Service Fee of Contract Price as 

indicated in the Contract between SSS and CMS Consultant. 

 

10. RESPONSIBILITIES OF THE CONSULTANT  
 

10.1  The CMS Consultant shall have solidary liability with the General Contractor for any and 

all damages caused as a result of acts or omissions of the latter that violate the Contract 

of Documents and which were approved by the CMS Consultant without the knowledge 

and consent of the SSS. 

 

10.2  The CMS Consultant shall pay the amount equivalent to One Tenth of One Percent (1/10 

of 1%) of the total Service Fee as Liquidated Damages for each calendar day of delay in 

the performance of their scope of services and submission of their deliverables as 

enumerated in Items 5 & 6, or refusal to perform its obligation under the Contract 

Agreement in addition to the actual loss or damages which the SSS may prove. Such 

amount shall be deducted from any money due or which may become due to the CMS 

Consultant or collected from the Performance Security posted by the CMS Consultant, 

whichever is more convenient to the SSS 
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10.3  If the CMS Consultant shall violate any of the Terms and Conditions of the Contract 

Agreement or shall neglect to perform any of their work, duties, functions, 

responsibilities or obligations stipulated therein, or for any other causes shall not carry 

the tasks in acceptable manner and by reason thereof,  the SSS suffers damage and losses, 

the CMS Consultant shall be assessed a penalty in the amount equivalent to Ten Percent 

(10%) of the total Service Fee in addition to the actual loss or damages as 

determined/proven by SSS. 

 

10.4  The CMS Consultant shall hold the SSS free from all claims, liabilities, losses and suits 

arising from error in design, error in plans and other errors relative to its services. 

 

11. INSTITUTIONAL ARRANGEMENT 
 

11.1  If required, the SSS shall assign temporary workstation or working area for the CMS 

Consultant's Project Engineer relative to the rendering of construction management 

services. 
 

11.2  The SSS through its Branch Support Services Department (Implementing Unit) shall be 

responsible for the following: 

 

a. Validates and recommends approval of payments for billing request, work 

suspension, time extensions and other related issues 

b. Validates and approves plans, detailed engineering drawings, safety and security 

requirements, reports, work schedules, etc. 

c. In-charge and responsible for the overall supervision and implementation of the 

project 

d. Provides available plans, work permits, access/gate pass, authorization and 

clearances to the building or work area in coordination with AGAS and/or Office of 

the Head of concerned BOS Division  
 

11.3  All technical documents submitted by the CMS Consultant shall be reviewed and 

approved by the Social Security System. 
 

12. DOCUMENTARY REQUIREMENTS 
 

 12.1 PhilGEPS Registration 

 12.2  SEC Registration 

 12.3  Mayor’s Permit 

 12.4  Tax Clearance 

 12.5  Omnibus Sworn Statement (Form Supplied) 

 12.6  Bid Securing Declaration (Form Supplied) 

 12.7  Technical Proposal Forms (TPF 1 to TPF 8) 

 12.8  Financial Proposal Form (FPF 1 to FPF 4) 
 

13. CRITERIA FOR EVALUATION OF TECHNICAL AND FINANCIAL PROPOSAL 
 

The evaluation procedure is Quality Cost Based Evaluation (QCBE).                                         
CRITERIA RATING 

1 Evaluation of Technical Proposal 80% 

 a. Experience and capability of consultant 30.00%  

 b. Quality of Personnel to be assigned to the project 40.00%  

 c. Plan of approach and methodology 30.00%  

 Total (St) – minimum score required to pass is 80 100.00  

2. Evaluation of Financial Proposal 20% 

 The lowest Financial Proposal (Fl) shall be given a Financial Score (Sf) of 100 points.  The Sf 

of other Financial Proposals shall be computed based on the formula indicated below:  

 

Sf = 100 x Fl/F 

 
Where:  

Sf is the financial score of the Financial Proposal under consideration,   

Fl is the lowest Financial Proposal, and   

F is the Financial Proposal under consideration 

 

 TOTAL (St + Sf) 100% 
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TECHNICAL PROPOSAL FORMS (TPF) – as attached 

TPF 1 - Technical Proposal Submission Form 

TPF 2 - Consultant’s Reference: Relevant Services Carried out in the last 5 years that best 

illustrate qualifications (attach proof of project completion and/or notice of award, 

whichever is applicable 

TPF 3 - Comments and Suggestions of Consultant on the Term of Reference and on data, 

services, facilities to be provided by the Social Security System 

TPF 4 - Description of the Methodology and Work Plan for Performing the Project 

TPF 5 - Team Composition and Task including organizational chart indicating 

relationship amongst the Consultant 

TPF 6 - Curriculum Vitae of the Team Composition and all technical 

personnel/professionals that are employed by the Consultant, either as a regular 

employee or on a per-project basis 

TPF 7 - Time Schedule for Professional Personnel 

TPF 8 - Activity (Work) Schedule 

FINANCIAL PROPOSAL FORMS (FPF) – as attached 

FPF 1 - Financial Proposal Submission Form 

FPF 2 - Summary of Costs 

FPF 3 - Breakdown of Remuneration per Activity 

FPF 4 - Miscellaneous Expenses 
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TPF 1.  TECHNICAL PROPOSAL SUBMISSION FORM 

 

[Date] 

 

[Name and address of the Procuring Entity] 

 

Ladies/Gentlemen: 

 We, the undersigned, offer to provide the consulting services for [Title of Project] in 

accordance with your Bidding Documents dated [insert date] and our Bid.  We are hereby 

submitting our Bid, which includes this Technical Proposal, and a Financial Proposal sealed 

under a separate envelope.  

 In accordance with ITB Clause 21.1, we confirm that the information contained in the 

eligibility documents submitted earlier together with the Expression of Interest remain correct as 

of the date of bid submission. 

 If negotiations are held during the period of bid validity, i.e., before [insert date], we 

undertake to negotiate on the basis of the proposed staff.  Our Bid is binding upon us and subject 

to the modifications resulting from contract negotiations. 

In accordance with GCC Clause 51, we acknowledge and accept the Procuring Entity’s 

right to inspect and audit all records relating to our Bid irrespective of whether we enter into a 

contract with the Procuring Entity as a result of this Bid or not. 

 We understand you are not bound to accept any Bid received for the selection of a 

consultant for the Project. 

 We acknowledge that failure to sign this Technical Proposal Submission Form and the 

abovementioned Financial Proposal Submission Form shall be a ground for the rejection of our 

Bid. 

 We remain, 

 

Yours sincerely, 

Authorized Signature: 

Name and Title of Signatory: 

Name of Firm: 

Address: 
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TPF 2.  CONSULTANT’S REFERENCES 

 

Relevant Services Carried Out in the Last Five Years 

That Best Illustrate Qualifications 

 

Using the format below, provide information on each project for which your firm/entity, either 

individually, as a corporate entity, or as one of the major companies within an association, was 

legally contracted. 

Project Name: 

 

Country: 

Location within Country: 

 

Professional Staff Provided by Your 

Firm/Entity(profiles): 

Name of Client: 

 

N
o
 of Staff: 

Address: 

 

N
o
 of Staff-Months; Duration of Project: 

Start Date (Month/Year): 

 

Completion Date (Month/Year): Approx. Value of Services (in Current 

US$): 

Name of Associated Consultants, if any: 

 

N
o
 of Months of Professional Staff 

Provided by Associated Consultants: 

Name of Senior Staff (Project Director/Coordinator, Team Leader) Involved and Functions Performed: 

 

Narrative Description of Project: 

 

Description of Actual Services Provided by Your Staff: 

 

 

Consultant’s Name:    
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TPF 3.  COMMENTS AND SUGGESTIONS OF CONSULTANT ON THE TERMS OF 

REFERENCE AND ON DATA, SERVICES, AND FACILITIES TO BE PROVIDED BY THE 

PROCURING ENTITY 

 

 

 

On the Terms of Reference: 

 

 

1. 

 

2. 

 

3. 

 

4. 

 

5. 

 

 

On the data, services, and facilities to be provided by the Procuring Entity: 

 

 

1. 

 

2. 

 

3. 

 

4. 

 

5. 
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TPF 4.  DESCRIPTION OF THE METHODOLOGY AND WORK PLAN 

FOR PERFORMING THE PROJECT 

 

Methodology and Work Plan shall include the following: 

A. Project Background and Objectives 

B. Detailed Description of activities / scope of work to be undertaken per stage of the project 

C. Time schedule/delivery period for the activities to be undertaken 

D. Manpower/key personnel requirement per stage 
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TPF 5.  TEAM COMPOSITION AND TASK  

 

 

1.  Technical/Managerial Staff 

Name Position Task 

   

   

   

   

   

 

 

2.  Support Staff 

Name Position Task 

   

   

   

   

 

3.  Where applicable, indicate relationships among the Consultant and any partner and/or sub-consultant, and relationship to the Procuring Entity, the Funding 

Source and other parties or stakeholders, if any, involved in the project.  

Attached Curriculum Vitae for all technical/managerial and support staff, including the list of all technical personnel/professionals that are employed by 

the Consultant, either as a regular employee or on a per-project basis, together with their respective Curriculum Vitae. 
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TPF 6.  FORMAT OF CURRICULUM VITAE (CV) FOR PROPOSED PROFESSIONAL STAFF 

 

 

Proposed Position:    

 

Name of Firm:    

 

Name of Staff:    

 

Profession:    

 

Date of Birth:    

 

Years with Firm/Entity:   Nationality:    

 

Membership in Professional Societies:    

  

 

Detailed Tasks Assigned:    

  

 

Key Qualifications: 

 

[Give an outline of staff member’s experience and training most pertinent to tasks on project.  Describe 

degree of responsibility held by staff member on relevant previous projects and give dates and locations.] 

  

 

Education: 

 

[Summarize college/university and other specialized education of staff members, giving names of schools, 

dates attended, and degrees obtained.] 

  

 

Employment Record: 

 

[Starting with present position, list in reverse order every employment held.  List all positions held by 

staff member since graduation, giving dates, names of employing organizations, titles of positions held, 

and locations of projects.  For experience in last ten years, also give types of activities performed and 

client references, where appropriate.] 

  

 

Languages: 

 

[For each language, indicate proficiency: excellent, good, fair, or poor in speaking, reading, and 

writing.] 
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Certification: 

 

I, the undersigned, certify that to the best of my knowledge and belief, these data correctly 

describe me, my qualifications, and my experience. 

 

Commitment: 

 

I also commit to work for the Project in accordance with the time schedule as indicated in the 

contract once the firm is awarded the Project. 

 

 

 

 Date:    

[Signature of staff member and authorized representative of the firm] Day/Month/Year 

 

Full name of staff member:  _______________________________________________  

Full name of authorized representative:  ______________________________________  

 

 

 

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of 

execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me 

through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. 

No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card 

used], with his/her photograph and signature appearing thereon, with no. ______.  

 

Witness my hand and seal this ___ day of [month] [year].  

 

 

 

NAME OF NOTARY PUBLIC 

 

  

Serial No. of Commission ___________  

Notary Public for ______ until _______  

Roll of Attorneys No. _____  

PTR No. __, [date issued], [place issued]  

IBP No. __, [date issued], [place issued]  

Doc. No. ___  

Page No. ___  

Book No. ___ 

Series of ____. 
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TPF 7.  TIME SCHEDULE FOR PROFESSIONAL PERSONNEL  

 

 

   Months (in the Form of a Bar Chart) 

Name Position Reports 

Due/Activities  

1 2 3 4 5 6 Number of Months 

          

Subtotal (1) 

          

Subtotal (2) 

          

Subtotal (3) 

          

Subtotal (4) 

          

 

 

 

Full-time:   Part-time:   

Reports Due:   

Activities Duration:   

Location   Signature:  

(Authorized representative) 

 

Full Name:  

Title:  

Address:   



 

---------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

CMS for the Retrofitting of SSS CDO, Cebu and Tarlac Buildings          16 

TPF 8.  ACTIVITY (WORK) SCHEDULE  

 

 

A. Field Investigation and Study Items 

 [1st, 2nd, etc. are weeks from the start of project.] 

 

 1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th 11th 12th  

 

 

Activity (Work) 

             

________________

_ 

 

             

________________

_ 

 

             

________________

_ 

 

             

________________

_ 

 

             

________________

_ 

 

             

________________

_ 

 

             

________________

_ 

 

             

________________

_ 

 

             

 

B. Completion and Submission of Deliverables 

 

Deliverables Date 
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FPF 1.  FINANCIAL PROPOSAL SUBMISSION FORM 

 

[Date] 

 

[Name and address of the Procuring Entity] 

 

Ladies/Gentlemen: 

 We, the undersigned, offer to provide the consulting services for [Title of Project] in 

accordance with your Bidding Documents dated [insert date] and our Bid (Technical and 

Financial Proposals).  Our attached Financial Proposal is for the sum of [amount in words and 

figures].  This amount is exclusive of the local taxes, which we have estimated at [amount(s) in 

words and figures]. 

 

 Our Financial Proposal shall be binding upon us subject to the modifications resulting 

from Contract negotiations, up to expiration of the bid validity period, i.e., [Date].   

 

In accordance with GCC Clause Error! Reference source not found., we acknowledge 

and accept the Procuring Entity’s right to inspect and audit all records relating to our Bid 

irrespective of whether we enter into a contract with the Procuring Entity as a result of this Bid. 

 

We confirm that we have read, understood and accept the contents of the Instructions to 

Bidders (ITB), the Bid Data Sheet (BDS), General Conditions of Contract (GCC), Special 

Conditions of Contract (SCC), Terms of Reference (TOR), the provisions relating to the 

eligibility of Consultant and the applicable guidelines for the procurement rules of the Funding 

Source, any and all Bid bulletins issued and other attachments and inclusions included in the 

Bidding Documents sent to us.  

 

We understand you are not bound to accept any Bid you receive. 

 

 We remain, 

 

Yours sincerely, 

Authorized Signature: 

Name and Title of Signatory: 

Name of Firm: 

Address: 

 

 

 

 

 



 

---------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

CMS for the Retrofitting of SSS CDO, Cebu and Tarlac Buildings          18 

FPF 2.  SUMMARY OF COSTS 
 

 

 

Note : The Total Amount of Financial Proposal should not exceed the corresponding ceiling 

amount, as indicated in BDS 11.70 and SCC 52.1, otherwise the Consultant’s bid shall be 

automatically rejected. 

 

 

 

 

 

 

 

 

 

 

Price Component 

Cost (Php) / Phase 

Pre-Construction 

(15% of the Total 

Project Cost) 

Construction 

(75% of the Total 

Project Cost) 

Post-

Construction 

(10% of the Total 

Project Cost) 

     

     

     

     

  = = = 

     

     

     

     

  = = = 

     

     

     

     

  = = = 

     

TOTAL AMOUNT OF FINANCIAL PROPOSAL (Σ of Total Amount Per Sub-Project) = __________ 
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FPF 3.  BREAKDOWN OF REMUNERATION PER ACTIVITY 

 

PROJECT SITE : SSS Cagayan de Oro Building 

Personnel1 Name Input2 Rate3 
Amount / Phase 

   

1.       

2.        

3.        

        

        

SUBTOTAL (Remunerations/Phase)    = = = 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                           
1 Refers to technical/key personnel as indicated in the Terms of Reference and BDS 10.1(c) 

2 Staff months, days or hours as appropriate 

3 Remuneration/rate corresponding to Input  
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FPF 3.  BREAKDOWN OF REMUNERATION PER ACTIVITY 

 

PROJECT SITE : SSS Cebu  Building

Personnel1 Name Input2 Rate3 
Amount / Phase 

   

1.       

2.        

3.        

        

        

SUBTOTAL (Remunerations/Phase)    = = = 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                           
1 Refers to technical/key personnel as indicated in the Terms of Reference and BDS 10.1(c) 

2 Staff months, days or hours as appropriate 

3 Remuneration/rate corresponding to Input  
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FPF 3.  BREAKDOWN OF REMUNERATION PER ACTIVITY 

 

PROJECT SITE : SSS Tarlac Building 

Personnel1 Name Input2 Rate3 
Amount / Phase 

   

1.       

2.        

3.        

        

        

SUBTOTAL (Remunerations/Phase)    = = = 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                           
1 Refers to technical/key personnel as indicated in the Terms of Reference and BDS 10.1(c) 

2 Staff months, days or hours as appropriate 

3 Remuneration/rate corresponding to Input  
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FPF 4.  MISCELLANEOUS EXPENSES 

 

SUB-PROJECT:  __________________________________________________________ 

Price Component 

Cost (PhP) / Phase 

   

1. Expenses for site visit, site 

inspections / investigation, applicable 

engineering surveys, material testing,  

and research, etc. 

   

2. 

 

 

Transportation and Communication 

costs (telephone, cellphone, data 

transportation allowances/expenses) 

   

 

3. 

 

 

 

Preparation and reproduction cost of 

plans, drawings, blueprints and other 

documents 

   

 

4. 

 

 

 

Administrative/Office expenses 

(office equipment and supplies, 

power and water consumption, office 

rent, etc.) 

   

5. 

 

Other out-of-the-pocket expenses 

(enumerate, if necessary) 

   

Subtotal  

(Miscellaneous Expenses/Phase) 

= = = 
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Omnibus Sworn Statement (Revised) 

_________________________________________________________________________ 

 

REPUBLIC OF THE PHILIPPINES)  

CITY/MUNICIPALITY OF ______) S.S.  

 AFFIDAVIT  

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of Affiant], after 

having been duly sworn in accordance with law, do hereby depose and state that:  

 

1.  [Select one, delete the other:]  

[If a sole proprietorship:] I am the sole proprietor or authorized representative of [Name of Bidder] 

with office address at [address of Bidder];  

[If a partnership, corporation, cooperative, or joint venture:] I am the duly authorized and designated 

representative of [Name of Bidder] with office address at [address of Bidder];  

 

2. [Select one, delete the other:]  

[If a sole proprietorship:] As the owner and sole proprietor, or authorized representative of [Name of 

Bidder], I have full power and authority to do, execute and perform any and all acts necessary to 

participate, submit the bid, and to sign and execute the ensuing contract for [Name of the Project] of 

the [Name of the Procuring Entity], as shown in the attached duly notarized Special Power of 

Attorney;  

[If a partnership, corporation, cooperative, or joint venture:] I am granted full power and authority 

to do, execute and perform any and all acts necessary to participate, submit the bid, and to sign and 

execute the ensuing contract for [Name of the Project] of the [Name of the Procuring Entity], as 

shown in the attached [state title of attached document showing proof of authorization (e.g., duly 

notarized Secretary’s Certificate, Board/Partnership Resolution, or Special Power of Attorney, 

whichever is applicable;)];  

 

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the Philippines or 

any of its agencies, offices, corporations, or Local Government Units, foreign government/foreign or 

international financing institution whose blacklisting rules have been recognized by the Government 

Procurement Policy Board, by itself or by relation, membership, association, affiliation, or 

controlling interest with another blacklisted person or entity as defined and provided for in the 

Uniform Guidelines on Blacklisting;  

 

4. Each of the documents submitted in satisfaction of the bidding requirements is an authentic copy of 

the original, complete, and all statements and information provided therein are true and correct;  

 

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized 

representative(s) to verify all the documents submitted;  

 

6. [Select one, delete the rest:]  

[If a sole proprietorship:] The owner or sole proprietor is not related to the Head of the Procuring 

Entity, members of the Bids and Awards Committee (BAC), the Technical Working Group, and the 

BAC Secretariat, the head of the Project Management Office or the end-user unit, and the project 

consultants by consanguinity or affinity up to the third civil degree;  

 

[If a partnership or cooperative:] None of the officers and members of [Name of Bidder] is related to 

the Head of the Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical 

Working Group, and the BAC Secretariat, the head of the Project Management Office or the end-user 

unit, and the project consultants by consanguinity or affinity up to the third civil degree;  



 

---------------------------------------------------------------------------------------------------------------------------------------------------------------------- 

CMS for the Retrofitting of SSS CDO, Cebu and Tarlac Buildings          24 

[If a corporation or joint venture:] None of the officers, directors, and controlling stockholders of 

[Name of Bidder] is related to the Head of the Procuring Entity, members of the Bids and Awards 

Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head of the Project 

Management Office or the end-user unit, and the project consultants by consanguinity or affinity up 

to the third civil degree;   

 

7. [Name of Bidder] complies with existing labor laws and standards; and  

 

8. [Name of Bidder] is aware of and has undertaken the responsibilities as a Bidder in compliance with 

the Philippine Bidding Documents, which includes:  

 

a. Carefully examining all of the Bidding Documents;  

b. Acknowledging all conditions, local or otherwise, affecting the implementation of the 

Contract;  

c. Making an estimate of the facilities available and needed for the contract to be bid, if 

any; and  

d. Inquiring or securing Supplemental/Bid Bulletin(s) issued for the [Name of the Project].  

 

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee, or any form 

of consideration, pecuniary or otherwise, to any person or official, personnel or representative of the 

government in relation to any procurement project or activity. 

  

10. In case advance payment was made or given, failure to perform or deliver any of the obligations 

and undertakings in the contract shall be sufficient grounds to constitute criminal liability for 

Swindling (Estafa) or the commission of fraud with unfaithfulness or abuse of confidence 

through misappropriating or converting any payment received by a person or entity under an 

obligation involving the duty to deliver certain goods or services, to the prejudice of the public 

and the government of the Philippines pursuant to Article 315 of Act No. 3815 s. 1930, as 

amended, or the Revised Penal Code.  

 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at ____________, 

Philippines.  

[Insert NAME OF BIDDER OR ITS AUTHORIZED 

REPRESENTATIVE]  

[Insert signatory’s legal capacity]  

                      Affiant  

  

 [Jurat]  

[Format shall be based on the latest Rules on Notarial Practice]  

 

 

GPPB Resolution No. 16-2020, dated 16 September 2020 
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Bid Securing Declaration Form  

_________________________________________________________________________________ 

REPUBLIC OF THE PHILIPPINES) CITY OF 

_______________________) S.S.  

  

BID SECURING DECLARATION  

Project Identification No.: [Insert number]  

To: [Insert name and address of the Procuring Entity]  

   

I/We, the undersigned, declare that:  

1. I/We understand that, according to your conditions, bids must be supported by a Bid Security, which 

may be in the form of a Bid Securing Declaration.  

2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any procurement 

contract with any procuring entity for a period of two (2) years upon receipt of your Blacklisting 

Order; and, (b) I/we will pay the applicable fine provided under Section 6 of the Guidelines on the 

Use of Bid Securing Declaration, within fifteen (15) days from receipt of the written demand by the 

procuring entity for the commission of acts resulting to the enforcement of the bid securing 

declaration under Sections 23.1(b), 34.2, 40.1 and 69.1, except 69.1(f),of the IRR of RA No. 9184; 

without prejudice to other legal action the government may undertake.  

3. I/We understand that this Bid Securing Declaration shall cease to be valid on the following 

circumstances:   

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your request;  

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to such 

effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a 

waiver to avail of said right; and  

c. I am/we are declared the bidder with the Lowest Calculated Responsive Bid, and I/we have 

furnished the performance security and signed the Contract.  

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month]  

[year] at [place of execution].                                                    

[Insert NAME OF BIDDER OR ITS AUTHORIZED 

REPRESENTATIVE]  

[Insert signatory’s legal capacity] Affiant  

  

[Jurat]  

[Format shall be based on the latest Rules on Notarial Practice]  

 

GPPB Resolution No. 16-2020, dated 16 September 2020 

 

 

  


